

Weekly Project Health Report

Project 1

Reporting week: 2026-07-09

Red

RAG

47.3

Composite

51%

Confidence

Not specified

Client

Executive Narrative

Project 1 sample snapshot: Red.

Signal Scores

Schedule

0.0

Budget

N/A

Milestones

N/A

Blockers

100.0

Sentiment

60.0

Scope Penalty

0.0

Top Risks

- Schedule signal is weak: Schedule variance is -61.3 percentage points against expected progress.

Recommended Actions

- Review the critical path and reset near-term delivery commitments.