

Weekly Project Health Report

Vendor Portal Recovery

Reporting week: 2026-07-09

Red

RAG

24.4

Composite

97%

Confidence

Contoso

Client

Executive Narrative

Vendor Portal Recovery sample snapshot: Red.

Signal Scores

Schedule

5.0

Budget

0.0

Milestones

75.0

Blockers

33.0

Sentiment

35.0

Scope Penalty

2.0

Top Risks

- Budget burn ratio is 1.91x, above the 1.5x override threshold.
- Critical blocker open for 21 days.
- Budget signal is weak: Budget burn ratio is 1.91x.
- Schedule signal is weak: Schedule variance is -19.0 percentage points against expected progress.
- Blockers signal is weak: 1 open risks/blockers with weighted severity and age penalty.