

Weekly Project Health Report

Customer Onboarding Acceleration

Reporting week: 2026-07-09

Green

RAG

96.9

Composite

94%

Confidence

Northstar Retail

Client

Executive Narrative

Customer Onboarding Acceleration sample snapshot: Green.

Signal Scores

Schedule **100.0**

Budget **100.0**

Milestones **100.0**

Blockers **92.0**

Sentiment **85.0**

Scope Penalty **0.0**

Top Risks

- No top risks recorded.

Recommended Actions

- Continue weekly monitoring and keep current governance cadence.

Data Quality Notes

- No parse warnings.